[image: ]BACOLOD WATER DISTRICT
Bacolod, Lanao del Norte
CCC NO. 543

BWD PROGRAMS AND PROJECTS
As of December 31, 2014

	

No.
	
Project
Program
Activity Name
	
Location
Target Beneficiaries

	
Total
Cost
	
Date
Started
	Status of Project Implementation

	
	
	
	
	
	Target
Completion
Date
	Actual
Completion Date
	% of Completion
	Total
Cost Incurred
	
Remarks

	
1
	
Pipe Line Expansion
	
Purok 5, Upper Liangan East, Bacolod, LDN
	
P 116,447.50
	
February 2014
	
March 
2014
	
March
 2014
	
100%
	
P 116,447.50
	
Fully Implemented

	
2
	
Repair of Generator Set
	
Pumping Station #1 Bacolod, LDN
	
P 91,330.00
	
June 2014
	
July 2014
	
July 2014
	
100%
	
P 91,330.00
	
Fully Implemented

	
3

	
Pipe Line Expansion
	
Upper Esperanza Bacolod, LDN
	
P 40,301.52
	
November 2014
	
December 2014
	
December 2014
	
100%
	
P 40, 301.52
	
Fully Implemented

	
4
	
Purchase of 2hp submersible pump
	
Demologan sump tank, Demologan, Bacolod LDN
	
P69,300.00
	
December 2014

	
December 2014

	
December 2014

	
100%
	
P 69,300.00
	
Fully Implemented

	
[image: ]                                                 Total Project Cost           P 317,379.02
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