[image: ]BACOLOD WATER DISTRICT
Bacolod, Lanao del Norte
CCC NO. 543

BWD PROGRAMS AND PROJECTS
As of December 31, 2016

	

No.
	
Project
Program
Activity Name
	
Location
Target Beneficiaries

	
Total
Cost
	
Date
Started
	Status of Project Implementation

	
	
	
	
	
	Target
Completion
Date
	Actual
Completion Date
	% of Completion
	Total
Cost Incurred
	
Remarks

	
1
	
Pipe Line Extension
	
Purok 5 Upper Liangan East, Bacolod, LDN

	
P 75,558.00
	
February 2, 2016
	
February 28, 2016
	
February 20, 2016
	
100%
	
P 75,558.00
	
Fully Implemented

	
2

	
Distribution Line Expansion

	
Upper Esperanza, Bacolod, LDN
	
P 20,132.00
	
June 1, 2016

	
June 30, 2016

	
June 25, 2016
	
100%

	
P 20,132.00
	
Fully Implemented

	
                                                 Total Project Cost     P 95,690.00    
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